Comparative Statement

Tende BBMP/2019-20/OW/WORK_INDENT38010/CALL-3
Tende Desilting of drains at Maruthinagara Bhadrappa layout and surrounding areas in ward no 08 Kodigehalli

SNo	Item Name	Item Co	Unit	Estimate Quar	Estimate Rat	Total Amou	SRIKANTH K S (AAI Quoted Ra	Total Amou	NAGENDRA R (SRI MARUTHI ENTERPRISES) Quoted Ra	Total Amount
1	Removing a	1	sqm	1078.92	111.3	120083.79	95.7	103252.64	111.0	119760.12
2	Earthwork e	2	cum	266.4	137.8	36709.92	118.5	31568.40	137.0	36496.80
3	Providing ar	3	Sqm	119.88	2100	251748.00	1806.0	216503.28	1684.0	201877.92
4	Lead for Dis	4	cum	226.44	87.56	19827.086	75.0	16983.00	87.0	19700.28
	Total Summary Amount					428368.80	368307.32	0.00	377835.12	0.00
	% against Estimated Rate						-14.021		-11.7968	
	% against CSR									
	Total Bid Amount						368307.32 (L1)		377835.12 (L2)	

Track Record

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Approval Document	Uploaded Documents	Status
Financial Bid Evaluation	Approve Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ce_yel-S P RANGANATH (I/C) CE YELAHANKA	08/09/2020 19:14:49	15/09/2020 15:17:36	15/09/2020 15:18:56	Approve	The recommendation of EE is approved	Approved Document		Completed
Financial Bid Evaluation	Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 19:37:56	13/08/2020 19:38:02	08/09/2020 19:14:49	Approve	Two Bidders are participated for this work out of which L1 Bidder SRIKANTH K S (AAKAR CONSTRUCTION) Quoted RS 368307.32 (-14.021%) Below the Tender Amount. Hence recommended for Kind Approval.	Approved Document		Completed
Financial Bid Evaluation	Start Commercial Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 19:37:56	13/08/2020 19:37:56	13/08/2020 19:37:56	Submit		Approved Document		Completed
Bid Evaluation	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 19:37:40	13/08/2020 19:37:53	13/08/2020 19:37:56	Completed				Completed
Bid Evaluation	Financial Bids Opening for BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 19:35:37	13/08/2020 19:36:52	13/08/2020 19:37:40	Completed				Completed
Bid Evaluation	Verify EMDs for tender BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 19:33:57	13/08/2020 19:34:22	13/08/2020 19:35:37	Completed				Completed
Bid Evaluation	Tender Opening for BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 11:00:03	13/08/2020 19:33:51	13/08/2020 19:33:57	Completed				Completed
Bid Evaluation	Start Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	13/08/2020 11:00:03	13/08/2020 11:00:03	13/08/2020 11:00:03	Submit		Approved Document		Completed
Tender Schedule / Notice Inviting Tender Approval	Perform approval for Draft Tender Schedule with Number BBMP/2019-20/OW/WORK_INDENT38010/CALL-3	bbmp_ee2_yel-H T MOHAN DAS	03/08/2020 17:48:27	03/08/2020 19:05:22	03/08/2020 19:05:22	Approved		Approved Document		Completed

Uploaded Proceedings Documents

Sl No	File Name	UploadedBy	UploadedTime
1	38010 statementsheet (2).xls	H T MOHAN DAS	08/09/2020 19:10:07

Back

This site is best viewed in 1024x768 resolution.

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2019-12-04 18:09:15.0	2020-03-02 18:15:17.0	2020-03-02 18:16:19.0	Approve	Approved for retender	Completed
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ee2_yel-H T MOHAN DAS	2019-11-13 15:34:54.0	2019-11-13 15:35:05.0	2019-12-04 18:09:15.0	Approve	The work is sanctioned under POW P1771 grant, Four bidders are participated for this tender.The Tender is invited under SC Category ,the L1 Bidder Karthik Yadav C P belongs to General Category (bidder uploaded the documents pertains to General catogery, hence the tender may be rejected by forfeiting the EMD of L1 bidder and approval for recalling the tender.	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	2019-11-13 15:34:54.0	2019-11-13 15:34:54.0	2019-11-13 15:34:54.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ee2_yel-H T MOHAN DAS	2019-11-13 15:34:45.0	2019-11-13 15:34:49.0	2019-11-13 15:34:53.0	Completed		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ee2_yel-H T MOHAN DAS	2019-11-05 11:22:07.0	2019-11-12 12:09:00.0	2019-11-13 15:34:45.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ee2_yel-H T MOHAN DAS	2019-11-05 11:14:25.0	2019-11-05 11:21:57.0	2019-11-05 11:22:07.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ee2_yel-H T MOHAN DAS	2019-10-26 11:00:09.0	2019-11-05 11:14:19.0	2019-11-05 11:14:24.0	Completed		Completed
Bid Evaluation"	Start Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	2019-10-26 11:00:09.0	2019-10-26 11:00:09.0	2019-10-26 11:00:09.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2019-20/OW/WORK_INDENT38010	bbmp_ee2_yel-H T MOHAN DAS	2019-10-05 15:26:10.0	2019-10-05 15:49:12.0	2019-10-05 15:49:12.0	Approved		Completed